	9	Plan	Nom de tâche	Durée	Début	Fin	Progression	23 avr. 18				lun 30 avr. 18					lun 7 mai 18					lun 14 mai 18				lun :			
			Hom de tache	5	50000		g	M	M	J /	/ S	D	L M	M	J	V S	D	L A	/I M	J	V S	D	L	M	М .	J V	S	D	L
1		*	Projet FrameWorK	120 h	25/04/2018	15/05/2018	0%																						
2	0	→	+ Noyau Serveur	8 jours	25/04/2018	04/05/2018	0%									₹													
6	0	→	+ Cahier des charges	3 jours?	25/04/2018	27/04/2018	0%																						
9	0	→	+ Base de donnée	3 jours	25/04/2018	27/04/2018	0%																						
13	8	→	+ Login + mdp	2 jours	26/04/2018	27/04/2018	0%																						
16	8	→	+ Gérer utilisateur	3 jours	30/04/2018	02/05/2018	0%						$\overline{}$																
23	8	→	+ chat Général	5 jours	30/04/2018	04/05/2018	0%						_			7													
27	8	→	+ Pose de fichier	4 jours	02/05/2018	07/05/2018	0%											\neg											
	3	→	+ Télécharger des fichiers	3 jours?	07/05/2018	09/05/2018	0%																						
33	3	→	+ Boite Mail	4 jours	07/05/2018	10/05/2018	0%													$\overline{}$									
37	3	4	+ chat Personnalisée	4 jours?	08/05/2018	11/05/2018	0%														\neg								
40	3	→	+ Droit	3 jours	07/05/2018	09/05/2018	0%											$\overline{}$	+										
	4	→	+ Sondage	3 jours?	11/05/2018	15/05/2018	0%														7			\neg					
43	4	-	+ Mur d'information	3 jours?	11/05/2018	15/05/2018	0%																	=					